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III. SITE INFORMATION 

A. Incident Category 

CERCLA incident category: Inactive Production Facility 

B. Site Description 

The Bossert Manufacturing Site (site) is an abandoned production facility 
located at 1002 Oswego Street in the City of Utica, Oneida County, New York. 
The Bossert facility was used for the stamping, weldment, and fabrication of 
sheet metal items such as brake backing plates and steel floor grates from 1896 
until the mid-1980's. During its operation, PCS oils were utilized in 
transformers and in hydraulic presses used in the manufacturing process. As 
a result of past manufacturing practices and salvage operations at the site, 
interior surfaces on floors and walls of the facility, as well as machinery and 
other structures within the building, became contaminated with PCBs. 

CERCLA funds have been activated to abate the threat to public safety and the 
environment. Activity will include the off-site disposal of approximately 3,500 
cubic yards of PCB contaminated debris, asbestos abatement, decontamination 
of mechanical and hydraulic presses, and the partial demolition of a building. 

For a more detailed description, see Polrep No. 1 (Initial). 

IV. RESPONSE INFORMATION 

A. Situation 

1. Removal Actions to Date 

4/20/98 - 5/15/98: ERRS continued to decontaminate scrap metal with a high 
temperature pressure washer. Clean scrap metal was placed into roll-off 
dumpsters for salvaging. During this reporting period, two roll-off dumpster 
of scrap metal was shipped off site for salvaging to recover funds which will be 
readministered into the ERRS project ceiling. See VII. SALVAGEABLE 
MATERIAL for an updated table of scrap metal salvaged and funds 
recovered. 

ERRS concentrated their efforts on conducting a final sweeping of the trimmer 
room and collecting wipe samples to ascertain residual PCB contamination. 
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On May 7, two roll-off boxes of PCB contaminated debris totalling 50 
cubic yards were transported off site and disposed of at a permitted landfill. 
To date, 65 roll-off boxes of with a combined volume of 1,670 cubic yards have 
been shipped off the site. 

On May 14, one truckload of PCB contaminated kiln dust and carbon powder 
weighing approximately 23 tons was transported off site and disposed of at a 
permitted landfill. To date, eightteen truckloads with a combined weight of 
approximately 430 tons have been shipped off the site. 

5/11/98 - 5/15/98: The ERRS contractor initiated the next phase of the removal 
action i.e., off-site disposal of ACM debris from a collapsed area off Oswego 
Street. A total of six roll-off boxes were loaded and shipped off-site. The City 
of Utica's Engineering Office assited in securing the necessary permit. 

2. Enforcement 

The PRP Search for the site has been initiated and enforcement efforts are 
continuing. 

B. Planned Removal Actions 

ERRS will continue transportation and disposal of PCB contaminated debris, 
kiln dust, and carbon powder on a as need basis. ERRS will also continue fine 
sweep/clean the Trimmer Room floor and Press Room and conduct structural 
repairs as necessary. Also, scrap metal will continue to be decontaminated 
using a high temperature pressure washer. 

C. Key Issues 

N/A 

V. COST INFORMATION AS OF MAY 15,1998 * 

ERRS Contractor 
START Contractor Costs« 
Intramural Costs 
USCG-AST 

$ 2,993,605 
176,397 
294,253 

3.811 
TOTAL $ 3,468,066 

$ 5,990,000 Project Ceiling 
Percent of Project Funds Remaining 

57.9% 
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The above accounting of expenditures is an estimate based on figures known to the 
OSC at the time this report was written. The cost accounting provided in this report 
does not necessarily represent an exact monetary figure which the government may 
include in any claim for cost recovery. 

VI. DISPOSITION OF WASTES 

VVastestream Medium Quantity 
Containment-

Migration 
Control 

Treatment Disposal 

PCB 
(UN3077) 

Debris 1,670 cu. yds. Consolidated 
& 
Covered 

Landfilled , Chemical Waste Management 
Model City, NY 

PCB 
(UN2315) 

Kiln dust & 
spent carbon 

~ 430 tons Consolidated 
& 
Covered 

Landfilled Chemical Waste Management 
Model City, NY 

VII. SALVAGEABLE MATERIAL 

Material Quantity Funds Recovered 1 

Scrap Metal 136.5 tons $8,680.05 | 

* This table will be updated as recovered funds are received from Universal Empire Salvaging 
Company. 
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